Daita.

VIA FEDERAL EXPRESS

Michael Constantino

Supervisor, Project Review Section

[llinois Department of Public Health

Health Facilities and Services Review Board
525 West Jefferson Street, Second Floor
Springfield, Illinois 62761

Re:  Notice of Project Completion and Cost Report — Northgrove Dialysis (Project
No. 17-049)

Dear Mr. Constantino:

On behalf of DaVita Inc. and Total Renal Care, Inc. d/b/a Northgrove Dialysis
(collectively, “DaVita™), I am writing to submit the notice of project completion and project cost
report for Project No. 17-049. On April 17, 2018, the Illinois Health Facilities and Services
Review Board (“State Board™) approved DaVita’s application for a certificate of need permit to
establish a 12 station dialysis clinic to be located at 2491 Industrial Drive, Highland, Illinois.
The clinic was notified by the Centers for Medicare and Medicaid Services that the 12 stations
were approved and certified with an effective date of December 30, 2019.

For your review, DaVita submits the following information as its cost report for the
establishment of Northgrove Dialysis:

1. Project Costs

| Duplicate| Project
, L e Rt B Appr lotal PaidPayments’ Cost:

Modernization Contracts $1,176,837/$1,912,584f $253,171
Contingencies' $117,684 $49,342 $49,342
Architectural /Engineering Feey $150,0000 $71,892 $71,892
Consulting and Other Fees $90,0000 $12,047 $12,047
zf)?]:r:tzzltz)or Other Equipment (not in construction $722.940 $577.283 $577.283
Fair Market Value of Lease Space and Equipment $771,235) $610,800 $610,800
ESTIMATED TOTAL PROJECT COST $3,028,696$3,233,948 $253,171/$2,980,777

'The G702 does not include the $39,112 for DaVita’s purchased lighting package and $10,230 for the security door
and lock system. These amounts were recorded as Contingencies.

2$213,285 paid to sub-contractors to settle liens; $39,886 paid to second general contractor for reworking of work
performed by first general contractor
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On August 6, 2019, the State Board issued a declaratory ruling for the submission of the
final cost reports for four DaVita projects, including Northgrove Dialysis, where the general
contractor failed to pay subcontractors for work performed and DaVita committed to pay the
subcontractors and pursue the general contractor for payment through legal means. The costs
included in the table above include costs paid to the initial general contractor for work it failed to
perform and for which DaVita had to contract with a second general contractor to complete.
DaVita is pursuing payment of these additional costs from the initial general contractor and will
submit a final realized cost report once the litigation of this matter is complete.

2. Certification of Realized Costs and Compliance

Pursuant to 77 Ill. Admin. Code §1130.770, DaVita certifies the realized costs, as
itemized, are the total costs required to complete the project and that there are no additional
associated costs or capital expenditures related to the project. I further certify DaVita complied

with all of the terms of the permit to date and all information submitted in this cost report for the
facility is true and correct.

3. Final Application and Certification for Payment

Attached as Attachment A are the final Applications and Certifications for Payment
(G702) for the Project.

If you have any questions or need any additional information related to the Project, please
feel free to contact Anne Cooper at 312-873-3606 or acooper@polsinelli.com.

Sincerely,

{04 . Gt

Division Vice President
DaVita Inc.

Attachments

cc: Jill Abernathy, DaVita Inc.

72035792.2
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DAVITA - APPLICATION FOR PAYMENT: Cover Sheet

PAGE ONE OF THREE PAGES
TO OWNER: PROIJECT: APPLICATION NO: 5 Distribution to:
DaVita, Inc. DaVita Dialysis - Northgrove D
1627 Cole Bivd. bldg 18 2491 Industrial Drive [ _Jowner
Lakewood, CO Highland, IL 62249
[ ]AaRcCHITECT
PERIOD TO: 01/29/19 [ JconTrACTOR
FROM CONTRACTOR: VIA ARCHITECT: PERIOD FROM: 01/05/19 ]
TRK Construction, LLC Pulse Design Group, Inc.
508 Summerhill Drive 8207 Melrose Drive, Suite 145 I:'
Jefferson City, MO 65109 Lenexa, KS 66214
DVA PROJ NO: 11,783
GC JOB NO: 18
CONTRACT FOR: General Construction CONTRACT DATE: §/21/18

CONTRACTOR'S APPLICATION FOR PAYMENT

Application is made for payment, as shown below, in connection with the Contract.
Continuation Sheet is attached

1. ORIGINAL CONTRACT SUM S 1,232,735.00
2. Net change by Change Orders 3 0.00
3. CONTRACT SUM TO DATE (Line 1 % 2) $ 1,232,735.00
4. TOTAL COMPLETED & STORED TO $ 1,161,217.00
DATE: Column G (TI Tab)
5. RETAINAGE:
a.  0.10 % of Completed Work s 116,121.70
(Column D + E on TI Tab)
b.  0.10 % of Stored Matenial S 0.00
(Column F on TI Tab)
Total Retainage (Lines 5a + Sb or
Total in Column ! of T] Tab) $ 116,121.70
6. TOTAL EARNED LESS RETAINAGE 3 1,045,095.30
(Line 4 Less Line 5 Total)
7. LESS PREVIOUS CERTIFICATES FOR
PAYMENT (Line 6 from prior Certificate) S $932,841.90
8. CURRENT PAYMENT DUE $: 112,253:40
9. BALANCE TO FINISH, INCLUDING RETAINAGE S 187,639.70
(Line 3 less Line 6)
CHANGE ORDER SUMMARY ADDITIONS DEDUCTIONS
Total changes approved
in previous months by Owner $0.00 $0.00
Total approved this Month $0.00 $0.00
TOTALS $0.00 $0.00
NET CHANGES by Change Order $0.00

The undersigned Contractor certifies that to the best of the Contractor’s knowledge,
information and belief the Work covered by this Application for Payment has been
completed in accordance with the Contract Documents, that all amounts have been paid by
the Contractor for Work for which previous Certificates for Payment were issued and
payments received from the Owner, and that current payment shown herein is now due.

CONTRACTOR:

Date: /1/7{’}//:,/

z

G ‘ CYNTHIA P. CONNER
ﬂ e T\ _onras” Wotary Public - Notary Seal !
e ) State of Missouri
§. Cb s SR Commissioned for Clay County

My Commission Expires: May 02, 2020
Commission Number: 16352685 |

CERTIFICATE FOR PAYMENT

In accordance with the Contract Documents, based on on-site observations and the data
comprising the application, the quality of the Work is in accordance with the Contract
Documents, and the Contractor is entitled to payment of the AMOUNT CERTIFIED.

AMOUNT CERTIFIED

........... /2,253,9

(Attach explanation if amount certified differs from the amount applied. Initial all figures on this
Application and onthe Continuation Sheet that are changed (o conform with the amount certified.)
Authorized Representative: DaVita, Inc,

o B [/20/ 23

This Certificate is not negotiable, The AMOUNT CERTIFIED is payable only to the
Contractor named herein. Issuance, payment and acceptance of payment are without
prejudice to any rights of the Owner or Contractor under this Contract.

Date:

* Note- All items in blue require manual entry
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Schedule of Values (MBBI)
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APPLICATION NO: 5
Cost Categories shown below are not to be added to, or deviated from APPLICATION DATE: 1/29/2019
In tabulations below, state amount for each category PERIOD TO: 1/29/2019
Use Column | on Contracts where variable retainage for line items may apply. PERIOD FROM: 1/5/2019
DaVita PROJECT NO: 11.783
A B c D [ E F G H I
TASK DESCRIPTION OF WORK SCHEDULED ‘WORK COMPLETED MATERIALS TOTAL % BALANCE RETAINAGE
NO. VALUE FROM PREVIOUS | THIS PERIOD PRESENTLY COMPLETED (G+0) TO FINISH (IF VARIABLE
APPLICATION STORED AND STORED (C-G) RATE)
(D+E) (NOTIN TO DATE (% *G)
D OR E) (D+E+F)
MBBIs
1 |General Requirements $12,500.00 $12,500.00 $0.00 $0.00 $12,500.00 100.00% $0.00 $1,250.00
1.2 |Overhead and Profit $10,500.00 $10,500.00 $0.00 $0.00 $10.500.00 100.00% $0.00 $1.050.00
1.3 |Demolition $2,186.00 $2,186.00 $0.00 $0.00 $2,186.00 100.00% $0.00 $218.60
2.1 |Site Construction $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
2.2 |Site Utilities $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
2.3 |Site Remediation $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
3.1 |Concrete $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
4.1 |Masonry $11,540.00 $11.540.00 $0.00 $0.00 $11,540.00 100.00% $0.00 $1,154.00
5.1 |Metals $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
6.1 |Rough Carpentry $0.00 $0.00 $0,00 $0.00 $0.00 $0.00
7.1 |[Thermal & Moisture (roofing) $9.810.00 $9,810.00 $0.00 $0.00 $9,810.,00 100.00% $0.00 $981.00
7.2 |Thermal Protection (Insulation) $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
8.2 |Entrances & Storefronts $25.779.00 $25,779.00 $0.00 $0.00 $25,779.00 100.00% $0.00 $2,577.90
8.3 |Glass & Glazing (exterior) $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
9.4 |Paints & Coatings $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
10.1 |Specialties $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
11.1 |Equipment $0.00 $0.00 50,00 $0.00 $0.00 $0.00
13.1 |Special Const. & Hazmat remed. $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
14.1 |Conveying systems, elevators $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
15.1 |HVAC Equipment (Units only) $55,000.00 $55.000.00 $0.00 $0.00 $55,000.00 100.00% $0.00 $5,500.00
15.2 |Plumbing (Building shell) $84,500.00 $£84,500.00 $0.00 $0.00 $84.500.00 100.00% $0.00 $8,450.00
16.1 |Electrical (Building Service) $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
Change Order # 7 $0.00 $0.00
Change Order # 7 $0.00 $0.00
Change Order # 7 $0.00 $0.00
Change Order # 7 $0.00 $0.00
Change Order # 7 $0.00 $0.00
Change Order # 7 $0.00 $0.00
Change Order # ? 50.00 $0.00
Change Order # ? $0.00 $0.00
Change Order # ? $0.00 $0.00
Change Order # ? $0.00 $0.00
MBBI TOTALS $211,815.00 $211.815.00 $0.00 $0.00 $211.815.00 100.00% $0.00 $21,181.50
|
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Schedule of Values (Life Safety)
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APPLICATION NO: 5

Cost Categories shown below are not to be added to, or deviated from APPLICATION DATE: 1/29/2019

In tabulations below, state amount for each category PERIOD TO: 1/29/2019

Use Column I on Contracts where variable retainage for line items may apply. PERIOD FROM: 1/5/2019

DaVita PROJECT NO: 11.783
A B C D E 5 G H 1
ITEM DESCRIPTION OF WORK SCHEDULED WORK COMPLETED MATERIALS TOTAL % BALANCE RETAINAGE
NO. VALUE FROM PREVIOUS THIS PERIOD PRESENTLY COMPLETED (G+C) TO FINISH (IF VARIABLE
APPLICATION STORED AND STORED (C-G) RATE)
(D+E) (NOT IN TO DATE (%*G)
DORE) (D+E+F)

1.1 |General Requirements $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
1.2 |Overhead and Profit $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
10.2 [Fire Extinguishers $800.00 $800.00 $0.00 $0.00 $800.00 100.00% $0.00 $80.00
15.3 [Fire Protection Piping $24,500.00 $24,500.00 $0.00 $0.00 $24,500.00 100.00% $0.00 $2,450.00
16.2 |Fire Alarm System $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
Change Order # ? $0.00 $0.00 $0.00 $0.00
Change Order # ? $0.00 $0.00 $0.00 $0.00
Change Order # ? $0.00 $0.00 $0.00 $0.00
Change Order # ? $0.00 $0.00 $0.00 $0.00
Change Order # ? $0.00 $0.00 $0.00 $0.00
Change Order # ? $0.00 $0.00 $0.00 $0.00
Change Order # 7 $0.00 $0.00 $0.00 $0.00
Change Order # ? $0.00 $0.00 $0.00 $0.00
Change Order # ? $0.00 $0.00 $0.00 $0.00
Change Order # ? $0.00 $0.00 $0.00 $0.00
LIFE SAFTEY TOTALS $25,300.00 $25,300.00 $0.00 $0.00 $25,300.00 100.00% $0.00 $2,530.00

Users may obtain validation of this document by requesting of the license a completed AlA Document D401 - Certification of Document's Authenticity
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Schedule of Values (Tenant Improvements)
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APPLICATION NO: 5
Cost Categories shown below are not to be added to, or deviated from APPLICATION DATE: 1/29/2019
In tabulations below, state amount for each category PERIOD TO: 1/29/2019
Use Column I on Contracts where variable retainage for line items may apply. PERIOD FROM: 1/5/2019
DaVita PROJECT NO: 11,783
A B C D | E E G H I J
ITEM DESCRIPTION OF WORK SCHEDULED WORK COMPLETED MATERIALS TOTAL % BALANCE RETAINAGE DVA
NO. VALUE FROM PREVIOUS THIS PERIOD PRESENTLY COMPLETED (G+0C) TO FINISH (IF VARIABLE Task
APPLICATION STORED AND STORED (C-G) RATE) Code
(D+E) (NOT IN TO DATE (% * G)
D OR E) (D+E+F)
TENANT TOTALS
1.1 |General Requirements $80,919.00 $70,000,00 $4.000.00 $0.00 $74,000.00 91.45% $6,919.00 $7,400.00
1.2 |Overhead and Profit $61,994.00 $52,994.00 $4.000.00 $0.00 $56,994.00 91.93% $5,000.00 $5,699.40
5.1 |Metals $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
6.1 |Rough Carpentry $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
6.2 |Finish Carpentry & Cabinetry $84,369.00 $52,000.00 $25,000.00 $0.00 $77.000.00 91.27% $7.369.00 $7,700.00
8.1 |Doors, Frames & Hardware $37,271.00 $37,271.00 $0.00 $0.00 $37,271.00 100.00% $0.00 $3,727.10
8.3 |Glass & Glazing (Interior) $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
9.1 |Drywall and Framing $158.455.00 $136,455.00 $22,000.00 $0.00 $158,455.00 100.00% $0.00 $15,845.50
9.2 |Ceilings $18.545.00 $8,000.00 $10,545.00 $0.00 $18,545.00 100.00% $0.00 $1,854.50
9.3 |Flooring $54,181.00 $25,000.00 $18.181.00 $0.00 $43,181.00 79.70%! $11,000.00 $4,318.10
9.4 |Paints & Coatings $18,230.00 $9,000.00 $5,000.00 $0.00 $14,000.00 76.80% $4,230.00 $1,400.00
10.1 |Specialties $2,820.00 $2,820.00 $0.00 $0.00 $2,820.00 100.00% $0.00 $282.00
11.1 |Equipment $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
12.1 |Furnishings $1,086.00 $1,086.00 $0.00 $0.00 $1,086.00 100.00% $0.00 $108.60
15.1 JHVAC Equip and Distribution $92,900.00 $80,900.00 $4,500.00 $0.00 $85.400.00 91.93% $7,500.00 $8,540.00
15.2 |Plumbing (Tenant improvements) $212,300.00 $183,300.00 $16,000.00 $0.00 $199,300.00 93.88% $13,000.00 $19,930.00
16.1 |Electrical $172,550.00 $140,550.00 $15,500.00 $0.00 $156,050.00 90.44% $16,500.00 $15,605.00
16.3 |Security System $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
16.4 |Generator $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
Change Order # ? $0.00 $0.00 $0.00
Change Order # 7 $0.00 $0.00 $0.00
Change Order # ? $0.00 $0.00 $0.00
Change Order # ? $0.00 $0.00 $0.00
Change Order # ? $0.00 $0.00 $0.00
Change Order # 7 $0.00 $0.00 $0.00
Change Order # ? $0.00 $0.00 $0.00
Change Order # ? $0.00 $0.00 $0.00
Change Order # ? $0.00 $0.00 $0.00
Change Order # ? $0.00 $0.00 $0.00
TENANT TOTALS $995.620.00 $799.376.00 $124,726.00 $0.00 $924,102.00 92.82% $71,518.00 $92.410.20 2.01
MBBI TOTALS $211.815.00 $211,815.00 $0.00 $0.00 $211,815.00 100.00% $0.00 $21,181.50 2.02
LIFE SAFTEY TOTALS $25,300.00 $25,300.00 $0.00 $0.00 $25.300.00 100.00% $0.00 © $2.530.00 2.03
TOTAL $1,232,735.00 $1,036,491.00 $124.726.00 $0.00 $1,161,217.00 94.20% $71,518.00 $116,121.70
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DAVITA - APPLICATION FOR PAYMENT: Cover Sheet

PAGE ONE OF THREE PAGES

TO OWNER: PROJECT:; APPLICATION NO: 84504 Distribution to:
Total Renal Care, Inc. ¢/o DaVita Healthcare Partners DaVita - Northgrove
2000 16th Street 2491 Industrial Court [ Jowner
Denver, CO 80202 Highland, IL 62249
ARCHITECT
PERIOD TO: 07/12/19 [ |cONTRACTOR
FROM CONTRACTOR: VIA ARCHITECT: PERIOD FROM: 06/01/19 L]
LaClair Construction Services Pulse Design Group
9469 Dielman Rock Island 8207 Melrose Drive, Suite 145 [
St. Louis, MO 63132 Lenexa, KS 66214
DVA PROJ NO: 11783
GC JOB NO: 19-8450
CONTRACT FOR: General Construction CONTRACT DATE: 4/23/19

CONTRACTOR'S APPLICATION FOR PAYMENT

Application is made for payment, as shown below, in connection with the Contract.

Continuation Sheet is attached,

The undersigned Contractor certifies that to the best of the Contractor's knowledge,
information and belief the Work covered by this Application for Payment has been
completed in accordance with the Contract Documents, that all amounts have been paid by
the Contractor for Work for which previous Certificates for Payment were issued and
payments received from the Owner, and that current payment shown herein is now due.

1. ORIGINAL CONTRACT SUM $ 614.318.00
2. Net change by Change Orders 3 19,655.00 CONT. TOR: LaClair Construction Services
3. CONTRACT SUM TO DATE (Line 1 +2) 3 633.973.00 S
4. TOTAL COMPLETED & STORED TO $ 633,973.00 { M ; / / /
DATE: Column G (TI Tab) By: Date: 247[ 7
5. RETAINAGE: U 1 - ‘ [ I
a.  0.00 % of Completed Work 5 0.00
(Column D + E on TI Tab)
b.  0.00 % of Stored Material 3 0.00
(Column F on TI Tab)
Total Retainage (Lines 5a + 5b or
Total in Column I of TI Tab) $ 0.00 CERTIFICATE FOR PAYMENT
6. TOTAL EARNED LESS RETAINAGE S 633,973.00 In accordance with the Contract Documents, based on on-site observations and the data
(Line 4 Less Line 5 Total) comprising the application, the quality of the Work is in accordance with the Contract
7. LESS PREVIOUS CERTIFICATES FOR Documents, and the Contractor is entitled to payment of the AMOUNT CERTIFIED,
PAYMENT (Line 6 from prior Certificate) 5 §570,575.70
8. CURRENT PAYMENT DUE $ 63,397.30
9. BALANCE TO FINISH, INCLUDING RETAINAGE 3 0.00
(Line 3 less Line 6) AMOUNT CERTIFIED . .......... 3 631397 .30
CHANGE ORDER SUMMARY ADDITIONS DEDUCTIONS (Attach explanation if amount certified differs from the amount applied. Initial all figures on this
Total changes approved Application and onthe Continuation Sheet that are changed to conform with the amount certified,)
in previous months by Owner $0.00 $0.00 Authorized Representative: DaVita, Inc.
—
Total approved this Month $0.00 $0.00 By: %Aﬁ“éﬂf—! Date: 7/25/19
TOTALS $0.00 $0.00 This Certificate is not negotiable. The AMOUNT CERTIFIED is payable only to the
Contractor named herein. Issuance, payment and acceptance of payment are without
NET CHANGES by Change Order 50.00 prejudice to any rights of the Owner or Contractor under this Contract.

* Note- All items in blue require manual

entry
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Schedule of Values (MBBI)
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APPLICATION NO: 8450-4

APPLICATION DATE: 7/24/2015

In tabulations below, state amount for each category PERIOD TO: 712/2019

Use Colurmn I on Contracts where variable retainage for line items may apply. PERICD FROM: 6/1/2019

DaVita PROJECT NO: 11783
A B C D E F G H !
TASK DESCRIPTION OF WORK SCHEDULED WORK COMPLETED MATERIALS TOTAL %% BALANCE RETAINAGE
NO. VALUE FROM PREVIOUS THIS PERIOD PRESENTLY COMFLETED (G+0) TO FINESH ([F VARIABLE
APPLICATION STORED AND STORED ©-G RATE}
{D+E) (NOT I TO DATE {%* G)
DORE) (D+E+F)

1.1 {General Requirements $0.00 $0.00 50,00 $0,00 $0.0¢ $0.00
1.2 [Overhead and Profit $0.00 $0.00 30.00 $0.00 50.00 $0.00
1,3 |Demolition $0.00 $0.00 50,00 $0,00 $0.00 $0.00
2.1 [Site Construction $0.00 $0.00 50,00 $0,00 $0.00 $0.00
2.2 |Site Utilities $0.00 $0.00 30.00 $0.00 $0.00 $0.00
2.3 [Site Remediation $0.00 $0.00 30.00 $0.00 to.00 $0.00
3.1 |Concrete $0.00 30,00 30,00 $0.00 %o.00 $0.00
4.1 [Masonry $0.00 50,00 $0.00 $0.00 $o.00 $0.00
5.1 |Metals $0.00 $0.00 £0.00 $0.00 $0.00 $0.00
6.1 [Rough Carpentry $0.00 £0.00 $0.00 $0.00 $0.00 $0.00
7.1 [Thermal & Moismre {roofing) $0.00 £0.00 $0.00 $0.00 $0.00 $0.60
7.2 [Thermai Protection (Insulation) $50.00 $0.00 $0.00 $0.00 $0.00 $0.00
8.2 |Entrances & Storefronts 50.00 $0.00 $0.00 50.00 $0.00 $0.00
8.5 |Glass & Glazing (exterior) 50.00 $0.00 $0.00 $0.00 $0.00 $0.00
9.4 |Paints & Coatings 50.00 £0.00 $0.00 $0.00 $0,00 $0.00
10.1 |Speciaities $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
11.1 |Equipment £0.00 $0.00 $0.00 $0.00 $0.00 $0.00
13.1 |Special Const. & Hazmat remed. $0.00 $0.00 $0.00 $0.00 $0.00 50.00
14.1 [Conveying systems, elevators 50.00 $0.00 $0.00 £0.90 §0.00 $0.00
15.1 [HVAC Equipment (Units only) 50.00 $0.00 $0.00 50.00 $0.00 50.00
15.2 |Plumbing (Buifding shell) $51,900.00 $51,900.00 $0.00 50.80 $51,900.00 100.00% $0.60 $0.00
16.1 |Electrical (Building Service) $0.00 $0.00 $0.00 $0.00 $0.00 $0,00
Change Otder # 7 $0.00 $0.0C
Change Order # ? $0.00 $0.00
Change Order # ? 50,00 $0.00
Change Order # ? 50,00 $0.00
Change Order # ? 50,00 $0.00
Change Order # ? $0,00 $0.00
Change Qrder # 7 $0.00 $0.00
Change Order # 7 $0.00 $0.00
Change Order # 7 $0,00 $0.00
Change Order # 7 _ _ _ _ o _ $0,00 $6.00
~|mBBE TOTALS S $51,900.00 | $51,900.0¢ | 50,00 Cge00 f T §51,900.00) 5 100,009 T g0.000 ) 86,00
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s . APPLICATION NO: 8450-4
Cost Categories shown below are not. APPLICATION DATE:  7/24/2019
In tabulations below, state amount for each category PERIOD TO:  7/12/2019
Use Column I on Contracts where variable retainage for line items may apply. PERIOD FROM: 6/1/2019
DaVita PROJECT NO: 11783
A B C D | E F G H I
ITEM DESCRIPTION OF WORK SCHEDULED WORK COMPLETED MATERIALS TOTAL % BALANCE RETAINAGE
NO. VALUE FROM PREVIOUS THIS PERIOD PRESENTLY COMPLETED G=+0) TO FINISH {IF VARIABLE
APPLICATION STORED AND STORED {C-G) RATE)
M+E) (NOT IN TO DATE (%% Q)
D ORE) (D+E+F)
1.1 |General Requirements $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
1.2 {Overhead and Profit $0.00 $0.00 $0.00 $0.00 $0.00 $06.00 $0.00
10.2 |Fire Extinguishers $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
13.3 |Fire Protection Piping $31,647.00 $31,647.00 $0.00 $0.00 $31,647.00 100.60% $0.00 $0.00
16.2 |Fire Alarm System $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
Change Order # 7 $0.00 $0.00 $0.00 " $0.00
Change Order # 7 $0.00 £0.00 $0.00 $0.00
Change Order # ? $0.00 $0.00 $0.00 $0.00
Change Order # 7 $0.00 $0.00 $0.00 $0.00
Change Order # 7 $0.00 $0.00 $0.00 $0.00
Change Order # 7 $0.00 $0.00 $0.00 $0.00
Change Order # 7 $0.00 $0.00 $0.00 $0.00
Change Order # 7 $0.00 $0.00 $0.00 $0.00
Change Order # 7 $0.00 $0.00 50.00 $0.00
Change Order # 7 $0.00 $0.00 $0.00 $0.00
LIFE SAFTEY TOTALS $31,647.00 $31,647.00 . $0.00 50.00 { $31,647.00 100.00% $0.00 $0.00

Users may obtain validation of this document by requesting of the license a completed AlA Docurment D401 - Certification of Document's Authenticity



DocusSign Envelope ID: 55290B64-ACBC-467D-A21E-9B22D845AD5F
Schedule of Values {Tenant Improvements)
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APPLICATION NO; 8450-4
APPLICATION DATE:  7/24/2019
PERIOD TO:  7/12/2019
Use Column I on Contracts where variable retainage for line items may apply. PERIOD FROM: 6/1/2019
DaVita PROJECT NO: 11783
A B C D E F G H 1 I
ITEM DESCRIPTION QF WQORK SCHEDULED WORK COMPLETED MATERIALS TOTAL % BALANCE RETAINAGE DVaA
NOC. VALUE FROM PREVIOUS THIS PERIOD PRESENTLY COMPLETED {G=+0C) TO FINISH {I[F VARIABLE Task
APPLICATION STORED AND STORED C-G) RATE) Code
(D+E) (NOT IN TO DATE (%% G)
DORE) (DHEAF)
$21,164.00 $21,164.0C 30.00 $0.00 $21,164,00 100.00%
Owverhead and Profit $45,505.00 $45,505.00 $0.00 $0.00 $45,505.00 100.00%
Metals $0.00 $0.00 $0.00 $0.00 $0.00
Rough Carpentry $0.00 $0.0¢ $0.00 $0.00 $0.00
Finish Carpentry & Cabinetry $0.00 $0.00 $0.00 $0.00 $0.00
Doors, Frames & Hardware $0.00 $0.00 $0.00 $0.00 30,00
Glass & Glazing (Interior) $0.00 $0.00 $0.00 $0.00 $0.00
Drywall and Framing $0.00 $0.00 $0.00 $0.00 $0.00
Ceilings $0.00 $0.00 $0.00 $0.00 $0.00
Flooring $0.00 $0.00 $0.00 $0.00 $0.00
Paints & Coatings $0.00 $0.00 $0.00 $0.00 $0.00
10.1 {Specialties $0.06 $0.00 $0.00 $0.00 $0.00
11.1 |Equipment $0.00 $0.00 $0.00 $0.00 $0.00
12.1 {Furnishings $0.00 $0.00 $0.00 $0.00 $0.00
15.1 |HVAC Equip and Distribution $155,700.00 $155,700.00 $0.00 $0.00 $155,700.00 100.00%
15.2 |Plumbing (Tenant improvements)} $183,800.00 $183,800.00 $0.00 $0.00 $183,800.00 100.00%
16.1 |Electrica! $124,602.00 $124,602.00 $0.00 $0.00 $124,602.00 100.00%
16.3 |Security System $0.00 $0.00 $0.00 $0.00 $0.00
16.4 |Generater $0.00 $0.00 $6.00 $0.00 $0.00
Change Order #1 $12.876.00 $12,876.00 $0.00 $12,876.00 100.00%
Change Order #2 $6,779.00 $6,779.00 $6.00 $6,775.00 100.00%
Change Order # 7 $0.00
Change Order # 7 $0.00
Change Order # ? 30.00
Change Order # ? $0.00
Change Order # 7 $0.00
Change Order # ? $0.00
Change Order # ? $0.00
$0.00
MBBLTOTALS: $51,900.00 * $51,900.00 - $0.00 "$0.00° } T §51 960,00 100.00% 2.02
LIFE SAFTEY TOTALS $31.647.00 $31,647.00 $0.00 $0.00 $31,647.00 100.00% 2.03
TWOTAL | eBemoa| | senon| 5633973001 10000%].




